
Advisory Committee Meeting

November 13, 2019



Agenda

• Approval of October Meeting Minutes

• GSP Adoption Process 

• Grant Update

• Plan Implementation

a. Work items to start in 2020

b. Plan Administration (meeting structure, governance, committees)

c. Budget through June 30, 2020

d. Longer Term Cost Allocation

• December Agenda Items
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GSP Adoption Process



Timeline for GSP Adoption

• Public Draft comment period July 10 – Aug. 25

• NOI to adopt GSP distributed – Aug. 16

• Final GSP distributed – Nov. 5

• JPA recommendation to adopt – Nov. 13

• Individual GSAs adopt Final GSP – Nov. 14 – Jan. 1

• JPA action to accept Plan – Jan. 8

• GSP submittal deadline – Jan. 31, 2020
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GSA Adoption Dates

Agency Name

Public Hearing 

Date Meeting Time

Central Delta Water Agency 10-Dec-19 9:30 AM

Central San Joaquin Water 

Conservation District

21-Nov-19 Noon

City of Lodi 20-Nov-19 7:00 PM

City of Manteca 3-Dec-19 7:00 PM

City of Stockton 10-Dec-19 5:30 PM

Lockeford Community Services District 14-Nov-19 9:00 AM

North San Joaquin Water Conservation 

District

16-Dec-19 2:00 PM



GSA Adoption Dates

Agency Name

Public Hearing 

Date Meeting Time

Oakdale Irrigation District 10-Dec-19 9:00 AM

San Joaquin County #1 10-Dec-19 9:00 AM

San Joaquin County #2 10-Dec-19 9:00 AM

South Delta Water Agency 4-Dec-19 1:30 PM

South San Joaquin GSA 20-Nov-19 9:00 AM

Stockton East Water District 17-Dec-19 Noon

Woodbridge Irrigation District 14-Nov-19 9:00 AM



GSA Adoption Dates

Agency Name

Public Hearing 

Date Meeting Time

Eastside San Joaquin GSA

Calaveras County Water District 11-Dec-19 9:00 AM

Stanislaus County 10-Dec-19 9:00 AM

Calaveras County 10-Dec-19 9:00 AM

Rock Creek Water District 11-Dec-19 6:00 PM



Grant Update



Prop 68 SGWP Grant Application

• Monies to fund preparation and/or implementation of a GSP

• Applications due to DWR by November 15, 2019 by 1 pm

• Draft funding awards released in January-February 2020

• Final funding awards released in March 2020

• Existing Prop 1 SGWP grant agreements will be amended with 

additional award

• Up to $500,000 available to ESJ Subbasin with minimum $200,000 

request required



Prop 68 SGWP Grant Application –

Selected Components and Budget

Projects selected:

Component 1:  Grant Agreement Administration ($50,000)

Component 2: Monitoring Equipment Acquisition ($25,000)

Component 3: Financing Plan ($50,000)

Component 4: Monitoring Network Expansion ($400,000)

Component 5: Data Management System Refinement ($50,000)

Total Proposal Fee: $575,000 

($500,000 grant funding + $75,000 funding match)



Prop 68 SGWP Grant Application –

Schedule

Schedule:

• Propose GWA Board Adopt Resolution submit grant 

application 10/17/19

• Due date 11/15/19

• Anticipated start date of 4/1/2020

• Anticipated completion date of 1/4/2022



Plan Implementation



Plan Implementation

Work items to start in 2020

• Monitoring levels and quality

• DMS 

• April 1, 2020 Reporting 

• Model run through 2019 

• Plan Administration 

• Outreach
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Plan Implementation

Governance Structure

• Transition between GSP preparation and implementation 

stage

• Update of JPA (what is needed post adoption)

Plan Administration

• Meeting structure and frequency

• Monthly, quarterly?
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Plan Implementation

Current Committees:

• Advisory Committee

Potential Committees for Implementation:

• Executive Committee (agenda, speakers, governance, 

communication)

• Data & Reporting (field data, DMS, reporting)

• Standing Projects

• Budget & Finance

• Outreach & Education
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Plan Implementation

Budget through June 30, 2020

• Monitoring for spring - $87,500

• DMS - $35k

• April 1, 2020 Reporting - $75k

• Model run through 2019 - $15k

• Plan Administration –$45k -$135k depending 

approach/insurance requirements, etc.

• Outreach -$20k-$35k

Subtotal $278k - $383k
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Reminder: State 

Intervention

• There are stipulations in the regulation if GSAs cannot come 

to agreement

• If deadline is missed or if DWR determines a plan is not 

adequate or progress toward sustainability is not occurring, 

the State Water Resources Control Board (SWRCB) can 

designate basins as “probationary” and directly manage 

groundwater extractions. If this occurs, the State can 

control extractions through pumping allocations (metering 

and monthly reporting required)
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Potential Fees for Under State 

Intervention – State Backstop



Potential Fees for Under State 

Intervention – State Backstop



Plan Implementation

Longer Term Cost Allocation

• Discussion Area
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Approach for Cost 

Sharing

Variety of cost-sharing allocation methodology was 

reviewed including:

• Even-split Contribution

• Total Acreage

• Developed Acreage

• Ability to Pay

• Total Water Use

• Total Pumping

• Population



Cost Allocation 

Recommendation

Ad Hoc recommendation for allocation methodology:

• Even split among 16 GSAs for basin-wide water quality review, 

administration and outreach elements

• Monitoring completed by GSAs in-kind or County

• Annual Reporting covered by Zone 2 funds (accept Eastside 

GSA)

• Model refinements & 5-Year Update – 50% of cost shared 

based on GSAs % of total pumping, and 50% of shared based 

on total population 



Comparison of Cost Allocation Methods
GSA

Yearly Cost Allocation 
50/50, Even Split, 

Eastside Adjust

Yearly Cost Allocation
50/50 

Yearly Cost Allocation 
Even Split

CDWA $24,376.51 $5,136.25 $46,760.83 

CSJWCD $54,954.67 $70,168.68 $46,760.83 

Eastside SJ GSA $45,790.88 $42,987.48 $53,587.50 

LCSD $22,478.08 $1,098.75 $46,760.83 

LCWD $22,703.18 $1,577.49 $46,760.83 

Lodi $42,208.92 $43,061.51 $46,760.83 

Manteca $45,007.67 $49,013.80 $46,760.83 

NSJWCD $60,710.53 $82,410.02 $46,760.83 

OID $31,188.52 $19,623.76 $46,760.83 

SDWA $24,879.74 $6,206.49 $46,760.83 

SEWD $70,570.72 $103,380.28 $46,760.83 

SJC #1 $43,277.79 $45,334.75 $46,760.83 

SJC #2 $35,355.61 $28,486.18 $46,760.83 

SSJ GSA $46,361.14 $51,892.30 $46,760.83 

Stockton $108,928.09 $184,957.22 $46,760.83 

WID GSA $31,207.93 $19,665.05 $46,760.83 

Sub Total $710,000 $755,000 $755,000 

Zone 2 $225,000 $225,000 $225,000 

GSAs $45,000 

$                 980,000 $980,000 $980,000 
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December Agenda Items



December Agenda Items

• Ad-hoc Implementation Recommendations

• Adoption Next Steps
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November 13, 2019


